COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2016

ESTI MATE SUMVARY 10: 00: 08
CONTI D C20748 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20748- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.5 DAYS TI ME ALLOW 90 WORK DAYS
SH 392 MP 115. 462 TO MP 125. 850 PERCENT TI ME: 31.67 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. STA392A- 019
SH392 RESURFACI NG LUCERNE EAST
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 05/ 25/ 2016 DATE Tl ME STARTED 04/ 04/ 2016
10170 Church Ranch Way, Ste. 201 DATE LET 01/ 28/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 23/ 2016 DATE ACCEPTED
West ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 04/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6, 755, 375. 22 PARTI Cl PATI NG $ 1,161, 934. 75 $ 979, 294. 01
AWARD PRQJECT AMT: $  5,714,510. 79 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 17. 20% TOTAL EARNI NGS 1,161, 934. 75 979, 294. 01
FUNDS AVAI LABLE: $ 5,593, 440.47 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1,161, 934. 75 979, 294. 01
TOTAL CLAI VB $ 0.00 RETAI NAGE - 30, 948. 82 - 25, 469. 60
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 130, 985. 93 953, 824. 41
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 130, 985. 93 953, 824. 41
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 953, 824. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00010

0010 202-00015

0015 202-00025

0020 202-00035

0025 202-00090

0030 202-00220

0035 202-00240

0040 202-00810

0045 202-04002

0050 203-00060

0055 203-01100

C20748
20748-BI D
STA392A- 019
| TEM
DESCRI PTI ON

*Renoval of Tree

*Renoval of Headwal |

*Renoval of Ditch Lining

*Renoval of Pipe

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

G ean Cul vert

*Enbankment Material (Conplete In Place)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
1, 813. 70000
1. 000
EACH
3, 268. 51000
7.000
LF
350. 20000
135. 000
LF
78. 21000
366. 000
EACH
2. 28000
5, 642. 000
SY
4. 87000
4,292. 000
SY
11. 04000
2.000
EACH
136. 96000
21. 000
EACH
1, 636. 29000
1, 670. 000
CcY
41.17000
10. 000
HOUR

249. 91000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

=

000
0. 000

[y

. 000

7.000
0. 000
7.000

63. 000
68. 000
131. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
454. 000
454. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 02/ 2016

10: 00: 08
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 627. 40
0. 00
3, 268. 51
0. 00
2,451. 40
5,318. 28
10, 245. 51
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
18, 691. 18
18, 691. 18
0. 00
0. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20748-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0002 10: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
220. 30000 0. 000 0.00
0065 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
335. 25000 0. 000 0. 00
0070 206- 00000 *Structure Excavation 53. 000 5. 000
cY 44.000 2,670. 80
60. 70000 49. 000 2,974.30
0075 206-00065 *Structure Backfill (FlowFill) 48. 000 35. 000
cY 13. 000 3, 505. 45
269. 65000 48. 000 12, 943. 20
0080 208-00002 *Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
4. 09000 0. 000 0. 00
0085 208-00035  *Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
5. 84000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 575. 89000 1. 000 1, 575. 89
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 02000 0. 000 0. 00
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
70. 04000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
96. 54000 0. 000 0. 00
0110 210-00011  *Reset Mailbox Structure (Type 1) 50. 000 0. 000
EACH 0. 000 0. 00
194. 03000 0. 000 0. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20748-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0002 10: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
228. 27000 0. 000 0. 00
0120 210-01000 *Reset Fence 100. 000 0. 000
LF 0. 000 0. 00
9. 34000 0. 000 0. 00
0125 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 168. 73000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
14, 007. 89000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioni ng 0. 600 0. 000
ACRE 0. 000 0. 00
15, 758. 88000 0. 000 0. 00
0140 216-00202 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 79000 0. 000 0. 00
0145 304- 06007 Aggregate Base Course (Cl ass 6) 601. 000 0. 000
CY 0. 000 0. 00
60. 18000 0. 000 0. 00
0150 304- 06008 Aggregate Base Course (O ass 6) (Special) 5, 549. 000 0. 000
CY 0. 000 0. 00
40. 82000 0. 000 0. 00
0155 304- 09000 *Aggregat e Base Course (Special) 5, 031. 000 0. 000
cY 2,203. 000 93, 957. 95
42. 65000 2,203. 000 93, 957. 95
0160 310-00610 *Full Depth Reclanmation of Hot Mx Asphalt Pavenent 158, 200. 000 0. 000
8-12"
( ) SY 46, 949. 000 147, 889. 35
3.15000 46, 949. 000 147, 889. 35
0165 310-00614 *Full Depth Reclamation OF Hot M x Asphalt Pavenent 8, 109. 000 0. 000
12-16"
( ) SY 8, 109. 000 53,924. 85

6. 65000 8, 109. 000 53, 924. 85



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20748-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0002 10: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 13. 980
TON 3.920 686. 00
175. 00000 17.900 3,132.50
0175 403-33741  *Hot M x Asphalt (Grading S) (75) (PG 64-22) 30, 194. 000 0. 000
TON 6, 039. 400 404, 639. 80
67. 00000 6, 039. 400 404, 639. 80
0180 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 18, 204. 000 0. 000
TON 0. 000 0. 00
74. 00000 0. 000 0. 00
0185 601- 04000 *Concrete Oass E 6. 010 6. 000
CcY 0. 000 0.00
975. 00000 6. 000 5, 850. 00
0190 602-00020 *Rei nforcing Steel (Epoxy Coated) 433. 000 0. 000
LB 433. 000 1,342.30
3. 10000 433. 000 1,342.30
0195 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0. 00
205. 00000 32. 000 6, 560. 00
0200 603-10240 *24 Inch Corrugated Steel Pipe 5. 000 5. 000
LF 0. 000 0. 00
82. 00000 5. 000 410. 00
0205 603-10360 *36 Inch Corrugated Steel Pipe 388. 000 310. 000
LF 67. 000 6, 030. 00
90. 00000 377.000 33, 930. 00
0210 603-30024 *24 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0. 00
360. 00000 4.000 1, 440. 00
0215 603-30036 *36 Inch Steel End Section 3. 000 2.000
EACH 1. 000 715. 00
715. 00000 3. 000 2,145.00
0220 603-30060 *60 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20748-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0002 10: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0230 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 320. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0235 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 46. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 613-00201 *2 Inch BElectrical Conduit (Jacked) 112. 000 0. 000
LF 0. 000 0. 00
23. 73000 0. 000 0. 00
0245 613-01200 *2 Inch BElectrical Conduit (Plastic) 8. 000 0. 000
LF 0. 000 0. 00
28. 25000 0. 000 0. 00
0250 613-07050 *Pul | Box (13"x24"x18") Deep 4. 000 0. 000
EACH 0. 000 0. 00
988. 78000 0. 000 0. 00
0255 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
728. 87000 0. 000 0. 00
0260 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00
28. 53000 0. 000 0. 00
0265 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
513. 60000 0. 000 0. 00
0270 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
4,237.62000 0. 000 0. 00
0275 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 30, 000. 00
60, 000. 00000 0. 500 30, 000. 00



CONTI D C20748 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20748-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0002 10: 00: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 130, 307. 50
260, 615. 00000 0. 500 130, 307. 50
0285 626-01103 *Public Information Services (Tier II11) 1. 000 0. 250
LS 0. 250 3,955.25
15, 821. 00000 0. 500 7,910. 50
0290 627-00005 *Epoxy Pavement Mar ki ng 521. 000 0. 000
GAL 0. 000 0. 00
82. 75000 0. 000 0. 00
0295 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 942. 000 0. 000
GAL 581. 000 26, 946. 78
46. 38000 581. 000 26, 946. 78
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 69. 000 0. 000
SF 0. 000 0. 00
18. 38000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 221. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 13000 0. 000 0. 00
0310 629-01031  *Survey Monunent (Type 3A) 24. 000 0. 000
EACH 0. 000 0. 00
716. 29000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 7, 000. 000 320. 000
HOUR 843. 500 21, 661. 08
25. 68000 1, 163. 500 29, 878. 68
0320 630-00001 *Pilot Car Qperation 1, 000. 000 0. 000
HOUR 116. 000 6, 354. 48
54. 78000 116. 000 6, 354. 48
0325 630- 00007 *Traffic Control Inspection 45. 000 14. 000
DAY 11. 000 1, 004. 41
91. 31000 25. 000 2,282.75
0330 630-00012 *Traffic Control Managenent 90. 000 15. 000
DAY 14. 000 15, 579. 20
1,112. 80000 29. 000 32,271. 20



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20748-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0002 10: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630- 00015 *Uni formed Traffic Control Coordination 6. 000 0. 000
HOUR 0. 000 0. 00
57. 07000 0. 000 0. 00
0340 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 456. 53
456. 53000 1. 000 456. 53
0345 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000 7.000
EACH 14. 000 559. 30
39. 95000 21.000 838. 95
0350 630-80342 *Construction Traffic Sign (Panel Size B) 114. 000 29.500
EACH 13. 500 1,078.52
79. 89000 43. 000 3,435. 27
0355 630- 80344 *Construction Traffic Sign (Special) 155. 000 0. 000
SF 71. 000 972.70
13. 70000 71. 000 972.70
0360 630- 80350 *Vertical Panel 50. 000 15. 000
EACH 0. 000 0. 00
28.53000 15. 000 427. 95
0365 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 880. 53000 2.000 7,761. 06
0370 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yPe) EACH 0. 500 342. 40
684. 80000 0. 500 342. 40
0375 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 20. 000
EACH 0. 000 0. 00
39. 95000 20. 000 799. 00
0380 630-80380 *Traffic Cone 400. 000 12. 500
EACH 95. 000 704. 90
7.42000 107. 500 797. 65
0385 630-85041 *Mobi | e Attenuator 6. 000 0. 000
DAY 0. 000 0. 00

570. 67000 0. 000 0. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20748- Bl D ESTI MATE RUN 06/ 02/ 2016
PRQIECT: STA392A- 019 ESTI MATE NO 0002 10: 00: 08
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
10, 272. 00000 1. 000 10, 272. 00
0395 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70018 F/ A Roadway Snoot hness | ncentive 132, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70025 F/' A Quality Incentive Paynent 174, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70082 F/ A Furnish & Install El ectrical Service 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 6, 700, 595. 02 $

979,294.01$ 1,107, 154.54



CONTI D: C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20748-BI D ESTI MATE RUN 06/ 02/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO. 0002 10: 00: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 *Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0450 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0455 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
3, 390. 10000 2.000 6, 780. 20
CAT 0400 CURRENT AMI  $ 54,780.20 $ 0.00$ 54, 780. 20

PRQJIECT TOTAL CURRENT AMI  $

6, 755,375.22 %

979,294.01% 1,161,934.74



